

on the premises. Waiting now for the MEC to provide approval and funding is pending.

Another project was originally approved for the amount of R1.1 million for the upgrading and renovation of the premises.

QUESTION 187 Mr R.S Stevenson to ask the MEC responsible for Human Settlements, Safety and Liaison;	RESPONSE
<p>(1) Whether the upgrading planned for the Mount Fletcher police station had been carried out as at the latest specified date for which information is available: if not, (a) why not and (b) when is it anticipated that this project will be completed;</p>	<p>(1)(a) The contractor appointed to upgrade Mt Fletcher police station, did not finalize the project due to unforeseen circumstances.</p> <p>(b) The appointed Professional Team is now busy to scrutinize the specification documents to launch it again for the appointment of a new contractor.</p> <p>After finalization of the project the losses will then be determined and recovered from the previous contractor. According to NDPW the new tender is nearly finalized, and will shortly be launched, evaluate and police premises will be handed over to the new contractor approximately during January 2014.</p> <p>The contract period will be approximately 10 months</p>
<p>(2) Whether any penalties have been or are to be applied to the contractor in charge of this project for falling to meet the specified timeframes: if not, why not, if so, what are relevant details?</p>	<p>(2)The Department of Public Works will determine the cause of action to follow subsequent to the failure of the appointed contractor to deliver according to the milestones of the project. The indication from Public Works is that penalties will be applied.</p>