
 

 

 

 

 

 
TO  : HANSARD AND HOUSE BUSINESS 
FROM  : MEC FOR COOPERATIVE GOVERNANCE AND TRADITIONAL AFFAIRS   

SUBJECT : RESPONSES TO IQP 34 WITH QUESTION  845 FOR WRITTEN REPLY     

 
847.  Ms V Knoetze to ask the MEC responsible for Cooperative Governance and Traditional 

Affairs: 

Noting that three new reservoir projects are reported to be incomplete in Fort Beaufort: 

 

QUESTION RESPONSE 
 

1. Whether the projects to construct new reservoirs 
went out for tender; if so, can he kindly provide 

the date for each project; 

The project went out in 18 August 2017 and contractor 

appointed on the 18 April 2018. 

2. which contractors has his Department awarded 

the tenders for each project; 

Only one contractor, Amadwala Trading. 

3. (a) what was the value of each project, (b) how 
much of the tender amount was spent on each 
project and (c) what in the percentage of 
completion on each project; 

a) The award value was R 47 422 691.84   
b) R 10 982 045,53 is the current expenditure.   
c) The percentage completion less than 40 %  

4. what were the original completion dates for each 
project; 

The Completion date was in June 2019. 

5. what is the reason for the fact that not a single 

one of these projects have been completed; 

The non-completion was due to poor performance by 
the contractor which led to its termination ion June 
2019.  

6. what is the estimated completion date of the 

projects; 

Once a new contractor has been appointed, it is 
estimated that the new contractor will not take more 
than 12 months to complete. 

7. what plans has his Department put in place with 
a view to maintaining and making these three 
sites safe until such time as the projects have 
been completed; 

a) The Municipality had engaged the affected 
communities through the Local Ward 
Councillors and advised them of the current 
situation and the dangers thereof. 

b) The terminated contractor was instructed to 
make site safe before de-establishing on site. 

 

8. can he kindly provide the reasons for reportedly 
putting the construction of the three reservoirs 
out to tender; 

The Municipality made a detailed study as to check the 
current and future requirements in order to have the 
water system sustainable and have broken down the 
project into various work packages in order to 
accommodate and provide opportunities to other 
interested bidders to submit their bids for the 
construction of the reservoirs but it must be noted that 
the nature of work is specialised work and the 
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QUESTION RESPONSE 
 

construction of these was packed to be one contractor 
as to be able to get the same output/deliverable. 

Unfortunately, the then awarded contractor was 
terminated due to poor performance and the 
Municipality has plans in place to appoint a new 
competent contractor through a panel of contractors 
which is under evaluation stage which is estimated to 
be completed and awarded before the end of current 
financial year.  

9. what are the potential consequences for water 
security and water infrastructure if these projects 

are not completed? 

This reservoir contract was to assist with the storage of 
water and non-completion reduces the water security 
but currently the municipality is constantly pumping to 
these affected areas.  

 


